



Project: “Restoring WASH services to the conflict affected population IDPs , returnees and host communities in Yei county “

Donor: UNDP/SSHF

Implementation plan: Drilling of three boreholes

Activity #	Activity description	Months												Comments
		March 2019				April 2019				May 2019				
		Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4	Wk 1	Wk 2	Wk 3	Wk 4	
1.00	Mobilization of equipment , personnel and materials including movement of drilling equipment to project location													
2.00	Geophysical survey to identify the most promising site for drilling of borehole. Site preparation and start drilling.													
3.00	Test pumping and borehole development.													
4.00	Hand pump installation and construction of aprons, drainage channel and fixing sign posts.													
5.00	Final inspection and handing over													

